

Project Plan

Lifecycle stage	Increment / deliverable	Status	Evidence
Requirements and design	Problem, scope, user stories, architecture, database design, and wireframes	Complete	Requirements and design folders
Increment 1	Authentication and group membership workflow	Complete	Protected API routes and registration/group UI
Increment 2	Expense CRUD with equal, exact, and percentage splits	Complete	Split services, expense UI, and automated tests
Increment 3	Balances, debt simplification, settlements, dashboard, and activity	Complete	Services, UI workflows, and integration tests
Increment 4	Docker/PostgreSQL, quality checks, screenshots, and documentation	Complete	Docker startup, 179 tests, lint, build, and test evidence
Final submission	Video link, group/section details, meeting confirmation, and ZIP	Pending	Final checklist

Lifecycle approach: the team used an iterative and incremental SDLC. Each increment moved from requirements/design through implementation, integration, and test feedback before the next workflow was added. The work breakdown assigns equal 25% contribution to each member across frontend and backend responsibilities.

Current status: the repository contains verified authentication, group, expense, equal/exact/percentage split, balances, settlement, activity, and dashboard workflows. On 30 September 2026, the root npm test command passed with 179 tests; lint and the production build also passed. Screenshots and team allocation are complete. The video link, group number, section, and meeting confirmations remain pending.