

Risk Register

ID	Risk	Likelihood	Impact	Mitigation	Owner
R1	Split rounding defect	Medium	High	Unit tests and pause arithmetic	Team
R2	Scope creep	Medium	Medium	Freeze excluded features	Team
R3	Member unavailable	Medium	High	Early task allocation	Team
R4	Integration bug	Medium	High	API tests and demo rehearsal	Team
R5	Security flaw	Low	High	JWT, bcrypt, validation	Team
R6	Local data loss	Low	Medium	Seed and backups	Team
R7	Deadline crunch	High	High	Weekly checkpoints	Team
R8	Tool/version issue	Medium	Medium	Lock dependencies	Team
R9	Unclear contributions	Medium	High	Confirmed contribution log	Team
R10	Demo failure	Medium	High	Fresh seed and checklist	Team

Current status: the previous Prisma client initialization issue is resolved: the root npm test command passed with 179 tests on 30 September 2026. Current active risks are incomplete submission evidence, missing team-confirmed records, and an inaccessible or missing demo-video link.