Meeting Log

ExpenseEase - Shared Expense Management System

Software Engineering and Project Management (CSN15101) | Instructor: Dr. Satarupa Chakrabarti

PROJECT PERIOD	14 August - 10 October 2026
TEAM	Shreeya Srivastava (20243267) | Shraddha Sharma (20243266) | Rudransh Pratap Singh (20243243) | Sachit Jain (20243245)
CONTRIBUTION MODEL	Equal overall allocation: 25% responsibility per member; primary module ownership is used to coordinate delivery.

Record note: This is a detailed milestone-based draft prepared from the project requirements, repository history, and documented features. The repository does not verify that each meeting occurred on the listed date or who attended. Confirm the dates, attendance, and actual discussion notes with the team before using this as an official historical record. Technical outcomes are grounded in project materials where noted.

PROJECT COORDINATION RECORDS

Eight milestone records are included, each with a purpose, agenda, decisions, action owners, and record-status note.

MEETING 01 | Project Kick-off and Problem Definition	14 Aug 2026
OBJECTIVE	Align on the user problem, target users, project boundaries, and a practical delivery approach.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Shared-expense pain points; user groups; key workflows; project scope; initial division of responsibility.
DISCUSSION / NOTES	The project was framed as a web app where group members can record shared expenses, choose split methods, view balances, and record settlements. The core scope was separated from later enhancements such as recurring expenses and notifications.
DECISIONS / OUTCOMES	Use an iterative, incremental lifecycle. Prioritise a working end-to-end flow over a broad but incomplete feature set. Keep the four members equally responsible overall (25% each), with primary module ownership for coordination.
ACTION ITEMS / OWNERS	**Shreeya:** Draft group and membership workflow requirements. **Shraddha:** Organise requirements and authentication questions. **Rudransh:** List expense fields and split-rule cases. **Sachit:** Outline balance, settlement, and verification needs.
RECORD STATUS	*Milestone date and attendance are proposed; confirm with the team.*

MEETING 02 | Requirements and Acceptance Criteria Review	22 Aug 2026
OBJECTIVE	Turn the project idea into specific functional and non-functional requirements that can be tested.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	User stories; authentication; groups; expense CRUD; equal/exact/percentage split validation; balance correctness; security and usability expectations.
DISCUSSION / NOTES	Requirements were organised around registration/login, group membership, expense creation/edit/delete, three split types, balance views, settlements, activity history, and dashboard summaries. Correctness rules were made measurable: exact shares must sum to the total, percentages must sum to 100, and group net balances should sum to zero.
DECISIONS / OUTCOMES	Keep money arithmetic deterministic using integer minor currency units. Validate inputs at the API boundary and keep business rules in testable service functions. Require salted password hashing and token-protected routes.
ACTION ITEMS / OWNERS	**Shraddha:** Consolidate authentication and requirement acceptance criteria. **Rudransh:** Specify split validation and rounding/remainder cases. **Shreeya:** Specify membership and group-access behaviour. **Sachit:** Define balance and settlement invariants for tests.
RECORD STATUS	*Requirements content is reflected in the project README and design materials; meeting details need confirmation.*

MEETING 03 | Architecture and Data Model Review	03 Sep 2026
OBJECTIVE	Agree on module boundaries and the core entities before completing the main workflows.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Client/server responsibilities; route/controller/service separation; persistence layer; entity relationships; API response and error conventions.
DISCUSSION / NOTES	The documented design uses a React/Vite client, a Node.js/Express API, validation with Zod, Prisma for data access, and a relational database. Core entities include User, Group, Membership, Expense, ExpenseShare, Settlement, and Activity. The UI must call the API rather than access storage directly.
DECISIONS / OUTCOMES	Keep split and balance logic independent of the UI and database where practical. Apply membership checks to group-scoped operations. Use a consistent JSON error envelope and avoid exposing internal errors to clients.
ACTION ITEMS / OWNERS	**Shreeya:** Map group/membership routes to the data model. **Shraddha:** Map registration/login flows and protected-route expectations. **Rudransh:** Map expense/share entities and split service boundaries. **Sachit:** Map balance, settlement, dashboard, and activity data needs.
RECORD STATUS	*Design topics are grounded in repository architecture and data-model artifacts; exact meeting date is proposed.*

MEETING 04 | Interface Workflows and API Contract Check	15 Sep 2026
OBJECTIVE	Ensure the principal screens and API payloads fit together before full integration.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Registration/login; groups and members; expense form and split selection; balances; settlement flow; activity feed; loading/empty/error states.
DISCUSSION / NOTES	The expected user journey was reviewed from authentication to selecting a group, recording an expense, reviewing member balances, and recording a settlement. Shared field shapes and error handling were identified as integration points so the frontend could handle both successful and unsuccessful requests clearly.
DECISIONS / OUTCOMES	Use consistent member objects across group endpoints. Show validation messages for invalid split totals. Include loading, empty, and error states rather than leaving controls unresponsive.
ACTION ITEMS / OWNERS	**Shreeya:** Align the group page with the group/membership API contract. **Shraddha:** Align login and registration UI with authentication responses. **Rudransh:** Align expense forms with split validation responses. **Sachit:** Review dashboard and settlement interaction states.
RECORD STATUS	*These are proposed review notes based on the documented UI and integration work.*

MEETING 05 | Core Workflow Integration Checkpoint	27 Sep 2026
OBJECTIVE	Prepare the main end-to-end workflows for integrated testing and resolve cross-module dependencies.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Protected authentication; group access; expense CRUD; equal, exact, and percentage splits; seed/test data; frontend-to-API wiring.
DISCUSSION / NOTES	The planned core path covers a signed-in user opening a group, creating or editing an expense, assigning participants, and checking the resulting balances. The team checklist focused on ensuring that split validation and access-control checks were performed server-side, not only in the interface.
DECISIONS / OUTCOMES	Treat a workflow as ready only when its API, UI state, validation, and tests work together. Prioritise functional correctness and access control before visual polish.
ACTION ITEMS / OWNERS	**Shreeya:** Check group membership enforcement and group-page integration. **Shraddha:** Check authentication validation and token handling. **Rudransh:** Check expense CRUD and all three split modes. **Sachit:** Run cross-screen checks and record integration defects.
RECORD STATUS	*Proposed milestone record; the repository has implementation commits from 29 Sep onward.*

MEETING 06 | Bug Triage and Automated Test Review	29 Sep 2026
OBJECTIVE	Review integration defects, strengthen automated coverage, and agree on quality gates.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Group screen controls; response shape consistency; authentication edge cases; split validation; settlement/dashboard endpoints; test repeatability.
DISCUSSION / NOTES	Repository history on 29 September records work on functional group-page controls, authentication error handling, token validity, endpoint response consistency, expense/split validation, settlement/dashboard coverage, and component tests. The team should verify the selected fixes against the current branch before closing each item.
DECISIONS / OUTCOMES	Use automated tests as a gate for changes. Treat a failing edge case as a defect even if the primary happy path succeeds. Keep server-side validation authoritative and avoid leaking unexpected server errors.
ACTION ITEMS / OWNERS	**Shreeya:** Verify group-page controls and membership-related regressions. **Shraddha:** Verify authentication and validation error paths. **Rudransh:** Verify split, expense edit/delete, and settlement test cases. **Sachit:** Verify component tests and Windows test execution.
RECORD STATUS	*Date aligns with visible repository activity; confirm actual attendance and discussion wording.*

MEETING 07 | Database, Docker and Release-Readiness Review	30 Sep 2026
OBJECTIVE	Check repeatable startup, database setup, production serving, and overall quality evidence.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	PostgreSQL/Prisma configuration; migration; Docker Compose; application-server frontend routing; test database isolation; test/lint/build results.
DISCUSSION / NOTES	Repository commits on 30 September document PostgreSQL configuration and migration, isolated server testing, Docker image/Compose setup, production frontend serving, API request routing, and removal of demo accounts in favour of real registration. Project materials report 179 automated tests, plus passing lint and production build checks.
DECISIONS / OUTCOMES	Document a repeatable local setup and use a clean-start check for containerised services. Do not rely on demo credentials for normal registration. Keep secrets and local environment files out of version control.
ACTION ITEMS / OWNERS	**Sachit:** Verify Docker startup and test evidence on a clean environment. **Shraddha:** Review architecture and setup documentation for consistency. **Rudransh:** Recheck database migrations and test-database isolation. **Shreeya:** Review integration notes and ensure the README matches the running app.
RECORD STATUS	*Repository activity and reported quality results support the technical topics; meeting attendance is not verified.*

MEETING 08 | Progress Retrospective and Remaining-Work Priorities	10 Oct 2026
OBJECTIVE	Summarise the delivered scope and prioritise sensible next improvements after the mid-semester milestone.
ATTENDEES	Shreeya Srivastava, Shraddha Sharma, Rudransh Pratap Singh, Sachit Jain (attendance to confirm)
AGENDA	Review feature completeness; known limitations; test quality; documentation consistency; risks; next development priorities.
DISCUSSION / NOTES	The current documented scope includes authentication, groups, expense CRUD, equal/exact/percentage splits, balances, debt simplification, settlements, activity, and dashboard workflows. Follow-up work should be selected based on observed usability and risk rather than adding features before existing paths are stable.
DECISIONS / OUTCOMES	Maintain the equal 25% overall contribution allocation while tracking module ownership separately. Prioritise regression coverage, access-control review, reliable fresh setup, and usability refinements before optional extensions such as exports, recurring expenses, or notifications.
ACTION ITEMS / OWNERS	**Shreeya:** Own follow-up review of group workflows and integration notes. **Shraddha:** Own follow-up review of requirements and authentication documentation. **Rudransh:** Own follow-up review of split edge cases and expense workflow defects. **Sachit:** Own follow-up review of testing, setup repeatability, and dashboard/settlement checks.
RECORD STATUS	*This is a proposed retrospective entry for 10 Oct, not verified minutes.*

Consolidated follow-up priorities

QUALITY	Maintain automated test coverage for split validation, authentication and group authorization; rerun tests after changes.
RELIABILITY	Verify Docker/PostgreSQL startup from a clean state and confirm migrations and environment setup.
PRODUCT	Resolve remaining usability issues before prioritising optional features such as exports, recurring expenses, or notifications.