

Weekly Progress

ExpenseEase follows an iterative and incremental SDLC: establish requirements and architecture, implement a small end-to-end increment, validate it with tests and user-facing evidence, then refine the next increment. This matches the course lifecycle guidance that working software and feedback should be produced in increments while risks, requirements, and tests remain traceable.

Status / period	Goals	Done	Blocked	Next
Increment 1 - requirements and design	Define problem, scope, user stories, architecture, data model, and UI workflow	Requirements and design artifacts prepared; responsibilities divided equally across all four members	Group number and section are still required for the cover page	Confirm final course-administration details
Increment 2 - core workflow	Deliver registration, group membership, and expense recording	Frontend and backend authentication, group, and expense workflows implemented	None identified in the verified workflow	Validate split and balance increments
Increment 3 - validation and refinement	Add split validation, balances, settlement, activity, dashboard, and tests	Equal/exact/percent age splits, settlements, activity, dashboard, and 179 automated tests completed	Demo link and signed meeting evidence remain outstanding	Record demo and collect final confirmations
Increment 4 - submission readiness	Build, test, review risks, capture UI evidence, and package artifacts	Docker startup, lint, build, tests, and 17 screenshots completed; equal 25% contribution record added	Final video link, group number, section, and meeting confirmations remain	Verify documents and create final ZIP